SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:55PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 873 Const Calendar Day: 410 Date: 19-Jul-2013 Friday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Tower activites

ABF crews came to the site at 6;50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the ring beam brackets in the North tower shaft .

In addition to that , crews had to prepare to erect the ring beams on the East & South towers tomorrow .
They had to modify & set new platforms on the South shaft , on the C skin , prepare the beams for skins D
on the diaphragm at 13 meters to be pulled out & erected .

ABF crews were done at 5:00 PM. They had to wrap up their tools 7 equipments. Crews left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the CCO # 289 . They started at 7:00
AM.

Luke P, David , & Luke H had to work with the painters as support & back up crews .Crews had to
remove the remaining wedges from under the 5th dowels under the tarp . They started at 7:15 AM. Crews
were done at 8::30 AM.

After that , crews had to fly sand blasting materials to the site . Work with the crews on the sand
blasting materials .

In addition to that , crews had to work on house keeping on the hauling barge . They had to fill the
container with the woods & debris from the concrete frames & plywood ,

Dave had to operate the American crane . He had to work with all crews on the site . Jon had to work
with all crews in all areas . Dutra crews were done at 2:45 PM. They had to wrap up their tools &
equipments . Crews left at 3:15 PM.

(For CCO # 289 . For All employees 8.0 Hours Regular )

Certified Coating crews came to the site at 7;15 AM. Crews had to work on CCO # 289 . They had to
blast the top plate of the footing # 25 standard hooks on the top of the footing , & the top 5 dowels on the
footing wall .

Crews had to wait for Dutra crews to remove the wedges , prepare their equipments . They were done
at 8:30 AM. Manuel & Hector started to blast the East side for the 2nd time at 8:40 AM. & they had to blast
the steel elements on the South side .

Crews had to follow new approved procedures . They had to spot blast # 36 & 57 mm. bars to remove
the rust keeping most of the original epoxy coated areas . fully blast the top of the top plate , pile sleeves ,
Nelson studs , & the outer 5 dowels . Crews were done at 1:35 PM.
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 873  Date: 19-Jul-2013 Friday
Douglas & Charlie had to inspect the work . They found out that few areas were missed . Manuel &
Hector went again to blast these areas at 2:30 PM. Crews were done at 3:30 PM. They started to vacuum
at 4:00 PM. They were done at 6:00 PM. They started to paint at 6:15 PM. Crews were done at 7:20 PM.
They left at 7:30 PM.
Justin had to work on the blaster . He had to monitor the air supply , fill the blasting pot with grids , &
work with the other crews .
(For CCO # 289 . For All Employees 8.0 Hours Regular & 4.0 Hours Over Time )
Douglas & Charlie had to stay with crews to inspect the cleanness of the steel elements , & for the
paint . Check Douglas & Charlie reports for the painters detailed activities .
In the office , | had to work on my report . | was done at 5:30 PM.
04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM RICHARD CHOUINARD 800 200 0.0 10.00 ]
Ironworker APP MATTHEW MULLING 800 200 0.0 10.00 ]
Ironworker INM LONNY CANDELARIA 800 200 0.0 10.00 ]
CCO-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  DUTRA MATERIALS
Piledriver INM LUKE HUDSON 800 000 000 800 ]
Piledriver INM LUKE PAULK 800 000 000 800 ]
Piledriver INM JON - PAUL CHENEY 800 000 000 800 ]
Piledriver INM DAVID SELPA 800 000 000 800 ]
Operator OTH DAVE AVILAS 800 000 000 800 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0400562 No
800 0.00 000 0.0 []
*E0390562 AIR COMPRESSOR, HOSE No
800 0.00 000 0.0 []
*E0380562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
*E0370562 MARINE, STEEL BARGE No
800 000 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
CCO-289 Bid Iltem: 001 0-FCP-ELS.289 Fender Closure Pour
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
[ H]
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 873  Date: 19-Jul-2013  Friday
Painter INM HECTOR GUITTEREZ 800 400 000 12.00 ]
Painter INM JUSTIN VALDEZ 800 400 000 12.00 []
Painter INM MANNY BERRIOS-BAQEDANO 800 400 000 12.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
AC240 825 COMPRESSOR No
800 200 000 0.0 []
600 BLAST POT No
800 200 000 0.0 []
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